Caltrans NEPA Assignment Fact Sheet

Time Savings and Approvals

Number of Environmental Approvals under NEPA Assignment?

23 USC 23 USC Draft EAs FONSIs Draft EISs | Final EISs RODs Total
326 CEs 327 CEs
10,563 182 196 169 21 15 13 11,159

Data: July 1, 2007 through March 31, 2017 for Capital and Local Assistance programs.

Median Times Savings for Caltrans Environmental Approvals and Section 7 Formal Consultation
Processes Completed under NEPA Assignment Program

NEPA
Pre-NEPA . ; ;
. Assignment Median Time
Assignment Program Median Savings
NEPA Environmental Approval Processing Program Median g I . g .
. A Duration in Realized in
Milestones Duration? in Months
(# of approvals) Months (# of Months
PP approvals)
Begin Environmental Studies to Draft
Environmental Assessment 42.3(31) 31.5(196) 10.8
Begin Environmental Studies to Finding of
No Significant Impact Approval 54.1(31) 41.6 (169) 12.5
Notice of Intent to Draft Environmental 28.0
Impact Statement 69.9 (8) 41.9 (21) ’
Notice of Intent to Final Environmental
Impact Statement 193.9(5) 69.9 (15) 124.0
Submittal of FESA Section 7 documentation to
USFWS/NMEFS to the Biological Opinion 11.0(25) 5.9 (127) 5.1

Data: July 1, 2007 through March 31, 2017 for Capital and Local Assistance programs.

Program Highlights

California, Texas, Florida, Ohio and Utah have been assigned NEPA responsibilities under MOUs with FHWA.
Several other states are now developing applications or in the MOU approval process.

California is the only state to participate in the Project Delivery Pilot Program (July 2007 — September 2012).
Under the Pilot Program, Caltrans successfully completed five years of FHWA audits and reporting, and is now
the only state in the monitoring phase of NEPA Assignment (other “NEPA states” are audited regularly by FHWA
during the first four years of their programs.)

Caltrans has saved significant time in reviewing and approving its NEPA documents since undertaking NEPA
Assignment. A median time savings of 10.8 months has been achieved in approving draft EAs; 12.5 months for
final EAs (FONSIs); 28 months for DEISs; and 124 months for FEISs.

Caltrans works closely with its partners — local agencies, consultants, and FHWA —in delivering on the
Congressional mandate to accelerate project delivery of its projects.

1 The number of Draft EA, Draft EIS, FONSI, Final EIS documents and RODs includes only projects under which the environmental studies phase was
initiated after NEPA Assignment began.
2 Median duration was calculated using a sample “baseline” set of projects reviewed and approved prior to initiation of NEPA Assignment.

Caltrans Division of Environmental Analysis

Office of NEPA Assignment

May 2017



